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200 W. Allegan Street, Suite 3cv, 
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May 9, 2012 

Ms. Sheila Desai 
Remedial Project Manager 
U.S. Environmental Protection Agency - Region V 
77 West Jackson Boulevard (SR-6J) 
Chicago, Illinois 60604-3590 

Dear Ms. Desai: 

Reference No. 056394 

Re: Monthly Progress Report - April 2012 
Former Plainwell, Inc. Mill Property Operable Unit No. 7 
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site 
Allegan and Kalamazoo County 

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and 
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three 
copies of the Progress Report No. 66 for the period of April 1, 2012 through April 30, 2012. 

Should you have any questions or require any additional information, please do not hesitate to 
contact the undersigned. 

Yours truly, 

CONESTOGA-ROVERS & ASSOCIATES 

V 

Jennifer L. Quigley, P.E. 

JQ/12/Plw. 
End. . 

cc: Paul Bucholtz (MDEQ) - three hard copies 
Jim Saric (U.S. EPA) - electronic only 
Leslie Kirby-Miles (U.S. EPA) - electronic only 
Erik Wilson (City of Plainwell) - electronic only 
Richard Gay (Weyerhaeuser) - electronic only 
Joe Jackowski (Weyerhaeuser) - electronic only 
Martin Lebo (Weyerhaeuser) - electronic only 
Michael Erickson (Arcadis) - electronic only 
Dawn Penniman (Arcadis) - electronic only 
Garry Griffith (Georgia-Pacific, LLC) - electronic only 
Jeffrey Lifka (Tetra Tech) - electronic only 
Gregory Carli (CRA) - electronic only 
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Progress Report No. 66 
April 1, 2012 to April 30, 2012 

Remedial Investigation and Feasibility Study 
Former Plainwell, Inc. Mill Property 

Plainwell, Michigan 

This progress report is being submitted to the United States Environmental Protection Agency 
(U.S. EPA) in accordance with Task 8: Progress Reports and the Schedule for Major 
Deliverables contained in the Statement of Work for the Remedial Investigation/Feasibility 
Study (Rl/FS), pursuant to the terms of the Consent Decree for the Design and Implementation 
of Certain Response Actions at Operable Unit No. 4 and the Plainwell, Inc. Mill Property (Site) 
Operational Unit No. 7of the Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund 
Site (Consent Decree), which became effective February 22, 2005. 

1. Work Performed 

• Submittal of responses to U.S. EPA's November 23, 2011 comments on the Human Health 
Risk Assessment (HHRA) and Screening Level Ecological Assessment (SLERA) portions of 
the Remedial Investigation (Rl) Report and February 17, 2012 comments on the R1 Report on 
April 20, 2012. 

• . Submittal of revised RI report, including a Toxicity Reference Value Technical 
Memorandum associated with the SLERA, on April 20, 2012. 

• Submittal of an updated RI/FS schedule on April 27, 2012. 

• Continued development of a work plan for additional Rl investigation activities. 

2. Data Received 

• Receipt of initial sample results from soil samples collected in support of redevelopment 
activities in the vicinity of MW-16 on March 29, 2012 to define the nature and extent of 
polychlorinated biphenyls (PCBs) identified in soil during the Rl. Based on the initial 
results, additional sample analysis was requested and analytical data is anticipated in May. 

3. Modifications to Work Plans or Other Schedules 
Proposed to, or Approved bv. the U.S. EPA 

• The April 27, 2012 schedule proposed that Task 5: Identification of Remedial Action 
Objectives and Task 6: Development and Screening of Remedial Alternatives of the 
Statement of Work for the Site be incorporated into Task 7: Feasibility Study. 

y 

4. Problems Encountered and Planned Resolution 

• None. 

5. Work Anticipated During the Next Reporting Period 

• Submittal of work plan for additional RI investigation activities. 
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• Receipt and data validation of soil samples collected in the vicinity of MW-16 on March 29, 
2012 to define the nature and extent of PCBs identified in soil during the RI. 

• Conference call with U.S. EPA, SulTRAC, Michigan Department of Environmental Quality 
(MDEQ), Weyerhaeuser, and CRA on May 7, 2012 regarding activities conducted on the Site 
during utility installation activities by Michigan Department of Transportation (MDOT) 
contractors in March and April 2012. 

• Excavation and verification sampling associated with impacts identified in soil samples 
from TP-203 in Commercial Area 4 in support of redevelopment activities. 

6. Anticipated Development with Work during the Next Period 

• None. 

7. Other Relevant Information 

• Activities were conducted on the Site by the MDOT, Michigan Gas Utilities, and contractors 
on behalf of the City of Plainwell in support of redevelopment during the month of April 
2012. Activities included the initiation of installation and/or realignment of storm sewer 
and natural gas lines, and demolition of portions of the Mill Buildings. 
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